



Monterey Bay Air Resources District
 24580 Silver Cloud Court, Monterey, CA 93940

MEETING DATE:	September 16, 2020	CONSENT AGENDA
TO:	Air Pollution Control Board	
FROM:	Richard Stedman, Air Pollution Control Officer	
SUBJECT:	Approve Extension Request by the City of Soledad for AB2766 Grant 19-03 East Street/Metz Road Roundabout Project to August 18, 2021	

RECOMMENDATION

Approve an extension request by the City of Soledad for the AB2766 Grant 19-03 East Street/Metz Road Roundabout Project to August 18, 2021.

DISCUSSION

In FY18-19, your Board awarded an AB2766 grant in the amount of \$130,745 to the City of Soledad for the implementation of the East Street/Metz Road Roundabout Project. The grant agreement was executed on February 19, 2019 and is set to expire on February 19, 2021.

In that time frame, the City of Soledad has actively worked on the design and all preliminary work to build the roundabout. The preliminary work prior to construction included the relocation of PG&E utilities, the purchase of a corner lot, and obtaining an easement for other property not owned by the City. The start of construction is planned within the current fiscal year but is projected to complete after the grant expiration date.

The City of Soledad is requesting a grant extension to August 18, 2021.

ATTACHMENTS

1. August 24, 2020 Letter from Oscar Antillon, Public Works Director, City of Soledad



August 24, 2020

Monterey Bay Air Resources District
Attention: Alan Romero
24580 Silver Cloud Court
Monterey, CA 93940

RE: Grant Agreement Number 19-03, East Street/Metz Road Roundabout Project

Dear Alan:

The City of Soledad is actively working on the Design and all preliminary work to build the Roundabout at Metz and East. Over the last year we achieved several significant milestones, including the relocation of PG&E utilities, the purchase of a corner lot, and obtained an easement for the other property not owned by the City. With all this progress, we are still hoping to start the construction in this Fiscal Year, however, we project that the completion date will be past the initial planned construction date of **February 19, 2021**

We would like to formally request an extension of 180 days, this will make the new completion date **August 18, 2021**. We feel this will give us adequate time to complete all construction activities and time to close all contracts.

Thank you for your attention to this matter, we appreciate your consideration of this request and look forward to a confirmation from your office that we may proceed as outlined.

Sincerely,

A handwritten signature in blue ink that reads "Oscar D. Antillon".

Oscar D. Antillon
Public Works Director
City of Soledad